

Madsen, James

From: Wade Glathar <wglathar@ascentutah.org>
Sent: Friday, November 13, 2020 1:41 PM
To: Lambert, Jennifer; Steffensen, Marie
Subject: Ascent Academies

Follow Up Flag: Follow up
Flag Status: Flagged

Jennifer,

Thanks for taking the time to discuss Ascent Academies progress on opening our new Saratoga Springs campus with me yesterday. As I mentioned in our conversation, the city review and approval process for the next phase of the Wildflower master planned community have been delayed due to the current challenges we have all been facing. While Ascent could move forward and meet our deadlines for construction and occupancy in 2021, we believe it would be smarter to postpone opening to the fall of 2022 to align with the growth projections of the Wildflower community. I'm copying Marie on this, so she's updated as well.

It is my understanding that a decision to postpone opening our Saratoga Springs campus would not require an additional approval, but as a courtesy we would want to provide this information to your office in writing. We are disappointed that we will not be opening this August, but we truly believe it's in the best interest of the school and its future students to start off on the right footing. If you have any questions or concerns, please let me know.

Thanks so much for always being so supportive.

Best,

Wade Glathar